

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	03 October 2026
Team ID	SWTID-2026-5622
Project Name	Script-Controlled ACL – Restrict Access Based on Field Value
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Member
Sprint-1	EPIC-1: ACL Table & Field Configuration	US-1	Create the required table and configure the fields used for field-value-based access control.	3	High	Vashandamil ilakya D
Sprint-1	EPIC-1: ACL Table & Field Configuration	US-2	Configure the required user, role, field, and access-related fields.	2	High	Dhivya Bharathi V
Sprint-1	EPIC-1: ACL Table & Field Configuration	US-3	Configure field values and choice values that will control record access.	3	High	Hariharan M
Sprint-1	EPIC-2: Field-Based Access Rule	US-4	Configure ACL logic to restrict record access based on the selected field value.	3	High	Maheshwari K
Sprint-2	EPIC-2: Field-Based Access Rule	US-5	Configure dependent access rules for different field values and user roles.	2	High	Praveen kumar D
Sprint-2	EPIC-3: Script-Controlled ACL	US-6	Develop a script to dynamically determine whether a user can access a record based on the field value.	3	High	Vashandamil ilakya D
Sprint-2	EPIC-3: Script-Controlled ACL	US-7	Apply access permissions for authorized users based on the configured field value.	2	High	Dhivya Bharathi V
Sprint-2	EPIC-3: Script-Controlled ACL	US-8	Restrict unauthorized users from viewing or accessing records with restricted field values.	3	High	Hariharan M
Sprint-3	EPIC-4: Access Validation & Testing	US-9	Test access for different users, roles, and field values.	2	Medium	Maheshwari K
Sprint-3	EPIC-4: Access Validation & Testing	US-10	Validate that unauthorized users are denied access and authorized users can access permitted records.	2	Medium	Praveen kumar D
Sprint-3	EPIC-5: Deployment & Documentation	US-11	Test and validate the complete script-controlled ACL workflow.	3	High	Vashandamil ilakya D
Sprint-3	EPIC-5: Deployment & Documentation	US-12	Activate/deploy the ACL solution and prepare the configuration and usage documentation.	3	High	Vashandamil ilakya D

Total Epics = 5

Total User Stories / Tasks = 12

Total Story Points = 31

Project Tracker, Velocity & Burndown Chart:

Epic ID	Epic Name	No. of Stories	Story Points	Assigned To
EPIC-1	ACL Table & Field Configuration	3	8	Vashandamil ilakya D, Dhivya Bharathi V, Hariharan M
EPIC-2	Field-Based Access Rule	2	5	Maheshwari K, Praveen kumar D
EPIC-3	Script-Controlled ACL	3	8	Vashandamil ilakya D, Dhivya Bharathi V, Hariharan M
EPIC-4	Access Validation & Testing	2	4	Maheshwari K, Praveen kumar D
EPIC-5	Deployment & Documentation	2	6	Vashandamil ilakya D
TOTAL	Project	12	31	5 Team Members

Sprint-1

EPIC-1 – ACL Table & Field Configuration

US-1: Create the required table and fields — **3 Points**

Assigned To: Vashandamil ilakya D

↓

US-2: Configure user, role, field and access-related fields — **2 Points**

Assigned To: Dhivya Bharathi V

↓

US-3: Configure field and choice values used for access control — **3 Points**

Assigned To: Hariharan M

EPIC-2 – Field-Based Access Rule

US-4: Configure ACL logic based on field value — **3 Points**

Assigned To: Maheshwari K

Sprint-2

EPIC-2 – Field-Based Access Rule

US-5: Configure dependent access rules for different field values and roles — **2 Points**

Assigned To: Praveen kumar D

EPIC-3 – Script-Controlled ACL

US-6: Develop script to dynamically determine record access — **3 Points**

Assigned To: Vashandamil ilakya D

↓

US-7: Apply access permissions for authorized users — **2 Points**

Assigned To: Dhivya Bharathi V

↓

US-8: Restrict unauthorized users from accessing restricted records — **3 Points**

Assigned To: Hariharan M

Sprint-2 Total = 10 Story Points

5. Sprint-3

EPIC-4 – Access Validation & Testing

US-9: Test access for different users, roles and field values — **2 Points**

Assigned To: Maheshwari K

↓

US-10: Validate authorized and unauthorized access behavior — **2 Points**

Assigned To: Praveen kumar D

EPIC-5 – Deployment & Documentation

US-11: Test and validate the complete ACL workflow — **3 Points**

Assigned To: Vashandamil ilakya D

↓

US-12: Deploy the ACL solution and prepare documentation — **3 Points**

Assigned To: Vashandamil ilakya D

Sprint-3 Total = 10 Story Points

The sprint totals follow the same pattern as your reference: **11 + 10 + 10 = 31 story points.**

6. Project Tracker

Project Name	Total Story Points	Duration	Project Start Date	Project End Date	Story Points Completed	Release Date
Script-Controlled ACL – Restricted Access Based on Field Value	31	3 Days	01/10/2026	03/10/2026	31	03/10/2026

7. Team Allocation

Team Member	Role	Assigned Responsibility
Vashandamil ilakya D	Team Lead	ACL table support, script-controlled ACL, final testing, deployment and overall coordination
Dhivya Bharathi V	Member	Field configuration, ACL configuration and authorized-access logic
Hariharan M	Member	Field/choice configuration and unauthorized-access restriction
Maheshwari K	Member	Field-based ACL rules and access validation/testing
Praveen Kumar D	Member	Dependent access rules, testing and validation

8. Complete Project Development Flow

Project Planning



Epic 1 – ACL Table & Field Configuration



Epic 2 – Field-Based Access Rule



Epic 3 – Script-Controlled ACL



Epic 4 – Access Validation & Testing



Epic 5 – Deployment & Documentation



Final Script-Controlled ACL Solution

9. Velocity Calculation

Total Story Points = 31

Number of Sprints = 3

Team Velocity = $31 \div 3$

Average Team Velocity = 10.33 Story Points per Sprint

10. Burndown Chart Data

Stage	Total Points	Points Completed	Remaining Points
Project Start	31	0	31
Progress Stage 1 – Sprint 1	31	11	20
Progress Stage 2 – Sprint 2	20	10	10
Project Completion – Sprint 3	10	10	0

